

Online meeting of project coordinators Travelling Raises an Inclusive Partnership

- I. Ms. Ladňáková started the online meeting and welcomed everyone. The participants were from Poland (Ms. Agata Dutkowska, Ms. Grażyna Wiał-Kisielińska), Spain (Mr. Albert Bacardit), Turkey (Ms. Corina Pascalu), Lithuania (Ms. Daiva Eisimantiene), Italy (Ms. Maria Ferrara) and Slovakia (Ms. Eva Ladňáková, Ms. Monika Cabadajová).
- II. Firstly, the document with TRIP activities was shared and we discussed which activities are already done and which are incomplete.
- III. Ms. Ladňáková suggested there are two options how to continue with the project:
 1. Continue the project virtually – in this case we would lose money and we would not fulfil the project objective we planned in the application form.
 2. Wait until September/October and if situation gets better, we will be able to travel and finish the project as planned or if not, then the project will be done virtually.

All the partners agreed to wait until the end of school year and then we will decide how the project implementation will continue.
- IV. Ms. Corina Pascalu stated describe her problem with prolonging the project there in Turkey. She has a problem to find the person responsible for signing the documents that are important for Turkish national agency in order to prolong the TRIP project. She will inform us about the situation.
- V. At the end there was a short discussion about the situation with Corona crisis in different countries and also about the fear of travelling. There might be a problem that our students or their parents might be worried about staying with host families and also host families might be afraid of the virus. The solution can be testing or accommodating students at a hostel or such. But we will solve this problem (fear of travelling and fear of hosting) when the situation occurs.
- VI. Ms. Ladňáková thanked to all the participants for joining the meeting.

Tasks	Responsible	Deadline	Description
1	All partners	31. 05.2021	Lesson plans (from Turkish mobility) must be finished – lessons focused on UNESCO heritage or lesson plans from subjects like History, Geography or English about Turkey.

			The templates for lesson plans are on google drive and they should be in English as well as national language and done till the end of April.
2	Turkish team	31.05.2021	The Turkish team has to create a guidebook/booklet of some of UNESCO heritage sights with a short description of each of them and then they have to send this booklet to the other partners, so that they can translate the descriptions into their mother tongues.
3	Slovak coordinator	14.05.2021	Slovakia has to prepare 10 terms for a dictionary and send it to all the partners for translation.
4	Italian partner	31.5.2021	Italy is responsible for preparing a promo video from Turkish mobility within one month. Corina and Eva promised to check all the uploaded photos and videos from Turkish mobility for Maria.
5	All	Since September 2021	Social inclusion is planned for autumn 2021 where 20 disadvantaged people from our area/place should be participating. However, this could be a problem due to Corona virus, especially for elderly who might not be willing to participate. We can just hope everything will come back to normal.
6	Polish partner + Slovak partner	September 2021	Mgr. Ladňáková asked all the Polish partners to upload all their outputs into TWinspace on eTwinning.



Place: ZOOM online meeting



Date: 7th of April 2021



Time: 17:00

7	Turkish partner	30. 4. 2021	Turkish team (Corina) should create INSTAGRAM account as soon as possible.
8	Catalan team	30. 04. 2021	Catalan team will upload the YOUTUBE channel from google drive about Turkish mobility. We agreed that it would be better to do it visible, so we can see how many views our videos have. In connection with YOUTUBE, we discussed the problem with GDPR and agreed that each county is responsible to have signed agreements from project participants about uploading photos or videos with their images.
9	All partners	30.06.2021	Slovak coordinator asked partners to write short descriptions of dissemination materials and send them to Slovak team to be uploaded on Mobility tool.
10	All partners	30. 06. 2021	All the partners will translate the booklet of Turkish UNESCO heritage into their national languages.
11	Slovak partner	30.06.2021	The Slovak partner will create the first chapter of the Guidebook.

The virtual attendance list 😊

